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ESTIMATE RUN 07/19/2016

ESTIMATE SUMMARY 13:09:19

CONTID: C19026R        ESTIMATE NO: 0002 PROG 2005

PCN: 19026R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 Mesa Verde Bridge Coating PERCENT TIME:

PROJECT NO: FSA 1601-066                  

US 160 Mesa Verde Bridge Coating

NAME OF ROAD: sh 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

JITA CONTRACTING, INC. PAY PERIOD ENDING

1129 Narrow Gauge Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Durango CO 81301     (970)375-7699 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 139,337.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 208,927.98 NON-PARTICIPATING 5,120.52

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.14

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

5,120.52

5,120.52

5,120.52

$

$

$

$

660.00

138,677.56

139,337.56

0.00

139,337.56

-3,133.92

0.00

136,203.64

0.00

AMOUNT DUE 136,203.64 5,120.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,120.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.0 TIME ALLOW: 6/30/2016 ??:??:??

ORIG TIME ALLOW: 6/30/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/27/2016

05/27/2016

06/22/2016

06/22/2016

07/19/2016

03/17/2016

03/31/2016

05/03/2016

05/27/2016
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PCN: 19026R-BID   ESTIMATE RUN 07/19/2016

PROJECT: FSA 1601-066                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Erosion Log Type 1 (12 Inch) 10.000

0.000

208-00002  
 

56.2010.000

0.00

10.000

LF  

5.62000

0010 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.18000

0015 *Aggregate Bag 30.000

0.000

208-00035  
 

208.2030.000

0.00

30.000

LF  

6.94000

0020 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,640.00000

0025 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,960.001.000

0.00

1.000

EACH

3,960.00000

0030 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

72.60000

0035 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

178.20000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

198.00000

0045 *Erosion Control Supervisor 5.250

0.000

208-00205  
 

727.655.250

0.00

5.250

HOUR

138.60000

0050 *Water Control 1.000

0.000

208-00400  
 

4,899.001.000

0.00

1.000

LS  

4,899.00000

0055 *Seeding (Native) 0.100

0.000

212-00006  
 

250.100.100

0.00

0.100

ACRE

2,501.00000
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PCN: 19026R-BID   ESTIMATE RUN 07/19/2016

PROJECT: FSA 1601-066                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.100

0.000

212-00032  
 

279.800.100

0.00

0.100

ACRE

2,798.00000

0065 *Mulching (Weed Free) 0.100

0.000

213-00003  
 

227.700.100

0.00

0.100

ACRE

2,277.00000

0070 *Mulch Tackifier 20.000

0.000

213-00061  
 

126.0020.000

0.00

20.000

LB  

6.30000

0075 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

85.80000

0080 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,600.001.000

0.00

1.000

L S 

6,600.00000

0085 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

125.50000

0090 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

3,300.00000

0095 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

85.35000

0100 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

87.99000

0105 *Mobilization 1.000

0.000

626-00000  
 

6,600.001.000

0.00

1.000

L S 

6,600.00000

0106 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

110.001.000

0.00

1.000

L S 

110.00000
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PCN: 19026R-BID   ESTIMATE RUN 07/19/2016

PROJECT: FSA 1601-066                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Flagging 370.250

14.500

630-00000  
 

10,665.27384.750

401.94

384.750

HOUR

27.72000

0115 *Traffic Control Inspection 8.000

1.000

630-00007  
 

1,425.609.000

158.40

9.000

DAY 

158.40000

0120 *Traffic Control Management 14.000

0.000

630-00012  
 

11,550.0014.000

0.00

14.000

DAY 

825.00000

0124 Barricade (3 M-C) (Temp) 0.500

0.500

630-80337  
 

609.001.000

304.50

1.000

EACH

609.00000

0125 *Construction Traffic Sign (Panel Size B) 15.000

17.000

630-80342  
 

1,689.6032.000

897.60

32.000

EACH

52.80000

0130 *Construction Traffic Sign (Special) 7.000

7.000

630-80344  
 

369.6014.000

184.80

14.000

SF  

26.40000

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

3,300.002.000

1,650.00

2.000

EACH

1,650.00000

0140 *Portable Message Sign Panel 42.000

2.000

630-80359  
 

7,260.0044.000

330.00

44.000

DAY 

165.00000

0145 *Drum Channelizing Device 33.500

66.500

630-80360  
 

2,640.00100.000

1,755.60

100.000

EACH

26.40000

0150 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

39.60000

0155 *Mobile Attenuator 26.000

-2.000

630-85041  
 

6,747.8424.000

-562.32

24.000

DAY 

281.16000
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PCN: 19026R-BID   ESTIMATE RUN 07/19/2016

PROJECT: FSA 1601-066                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 70,301.565,120.5270,301.56CURRENT AMT0200 $ $ $

CAT NO0300 O-03-C 

0180 *Structural Concrete Coating 2,072.000

0.000

601-40300  
 

68,376.002,072.000

0.00

2,072.000

SY  

33.00000

CAT 68,376.000.0068,376.00CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering 

0185 Sanitary Facility 1.000

0.000

620-00020  
 

660.001.000

0.00

1.000

EACH

660.00000

CAT 660.000.00660.00CURRENT AMT0400 $ $ $

$ 139,337.565,120.52$139,337.56$CURRENT AMTPROJECT TOTAL


